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Enabling Software Acquisition Improvement:
Government and Industry Software Development
Team Acquisition Model

Joe Heil—Joe W. Heil has worked as a Software Engineer for the Naval Surface Warfare Center
Dahlgren Division (NSWCDD) for over 23 years. The majority of Mr. Heil's career was spent as the
Software Integrated Product Team Lead for the Tomahawk Weapon Control System (TTWCS). As the
TTWCS SW IPT lead, he was responsible for defining the software development processes and
coordinating the software development efforts for the TTWCS integrated Industry and Government
software development team. Mr. Heil is currently the Senior Software Engineer for the NSWCDD
Strategic and Weapons Control Systems Department (K) and is focused on improving software
engineering, development, and acquisition.

Abstract

The growth, complexity, and reliance on software (SW) as part of the Department of
Defense and Navy (DoD/Navy) warfare systems is continuing to increase. This increase in
SW complexity and reliance has been accompanied by an increase in well documented SW
intensive system acquisition cost, schedule and technical performance failures. The
DoD/Navy is not consistently performing as a smart buyer of software intensive systems.
The government and private industry have not been successful in applying the latest
software methodologies and technologies nor consistently providing high quality and reliable
systems that are delivered on schedule and within budget. The typical acquisition approach
utilized over the past several decades of relying primarily on private industry for
architecting, designing and implementing SW intensive systems has resulted in the loss of
government in-house applied SW expertise necessary to achieve truly open architected
systems and systems-of-systems.

The key enablers for improving SW intensive system acquisition are the
reconstitution and utilization of government in-house software subject matter experts
(SMES) that can lead and work with industry SW engineers as part of an integrated SW
Development Team. Figure 1 summarizes the current state and desired future state trends.

A Current Future Trend Goals
Trends
Reduce the Rate of Increase of SW Size and Complexity
by Developing Truly Open Architecture Based Software
Gov't SW Components
Expertise
Reconstitute Gov’t In-House SW SMEs and Leadership to
SW Size & Improve SW Acquisition Management and Success.
Complexity Utilize Gov’'t and Industry SW Integrated Product teams
SW Decrease the % of DoD / Navy System Cost, Schedule,
Acquisition and Technical Performance Failures
Failures
Current Future Trend Goals >
Trends

Figure 1. SW Acquisition Trends
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Current State: SW Technical Challenges

There are numerous technical challenges associated with the growth and reliance on
software within the DoD/Navy’s mission critical warfare systems such as:

= Designing and implementing truly Open Architected systems that fully meet the
goals of standardized interfaces, scalability, reliability, portability, modularity and
reusability; and thereby lead to higher system quality while also reducing cost
and schedule.

= Assessing, successfully utilizing, and rapidly integrating the most advanced
software technologies and methodologies such as Model Driven Architectures,
Service Oriented Architectures (SOA), multi-core parallel processing, automated
code generation, cloud computing, next generation programming languages, and
agile development processes.

* Integrating the mix of legacy SW components, new Commercial-Off-The-Shelf
(COTS) SW components and DoD/Navy developed highly specialized and
unique SW components to provide integrated net-centric systems composed of
hundreds-of-millions (possibly billions) of lines of code that can execute as
systems-of-systems and fully meet mission level objectives and Key
Performance Parameters (KPPS).

= Achieving Information Assurance (IA) and protection against SW-based Cyber-
Attacks while trying to maximize COTS utilization and Net-Centric
communications.

= Maintaining government corporate knowledge of the system architecture, design
and technology utilization as the responsibility for system and software
development transitions among different private industry organizations during the
program lifecycle.

In order to address the SW engineering and development technical challenges listed
above, as well as many not listed here, it is imperative that the government maintain the
applied software technical experts that can serve as both leaders and team-mates with peer
industry software engineers.

Current State: Acquisition Approach

Figures 2 and 3 provide high level models with a rough indication of the relative
involvement of government versus industry technical experts and the typical acquisition
approach utilized for SW Intensive system acquisition and development. Government
engineers are primarily used during the initial system concept, system level requirement
phase, and system validation phase of the acquisition process. In the initial stage of system
acquisition, the government system engineers define the capability need and the associated
highest level system requirements and key performance parameters (KPPs). During the
initial phase, government system engineers may work with multiple Industry organizations to
perform Technical Assessment of Alternatives (AoA) where industry provide prototypes or
advanced technology demonstrations (often proprietary) advertised to fully meet the system
capability needs and can be developed in a timely and cost effective manner.

The government then relies almost entirely on Industry technical experts for the
detailed system and software architecting, designing, coding and software level integration
and test. The System’s SW requirements, design, code and test artifacts are developed
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almost entirely by Industry. Government insight into the detailed software architecture and
design is primarily via the utilization of milestone reviews (System Requirement Reviews
(SRRs), Preliminary Design Reviews (PDRs), etc.). The government then takes the lead for
System Integration, Testing and Certification. And as described in the next section, this
acquisition approach fails more often than not with regards to cost, schedule and
performance.

Requirements
Architecture, Design, Implementation

System Integration
System Testing/Certification

Concept of Operations
System Requirements

Q . .
=2 System Architecture Interfaces Operational Support
= System Interfaces
8 Proprietary Non-Reusable
B Prototypes Components
0_ | ——————
[<H)
e
@
<
n
4
[
=
Requirements development System/Software Design and Development System Integration and Test/
Milestone Reviews Operations and Support

Figure 2. Current Acquisition Approach

Materiel Technology B i i i C Production and Operations and
Solutions Development Engmeermg and ManUfaCturmg Dev Deployment Support

mrR | asr ] srRrR | PR | sRR | |_skr || swrr | | _pPor I cor || TRR I PRR | | oTrRR |

DoD/ASN/RDA Policies Call for Gov't SMEs to Define System Req’s, Support Milestone Reviews, and Validate the SW Artifacts Developed by Industry

Software Development Activities Conducted Primarily
During the System Development and Demo Phase

SW Req’s

Gov't participation CSClI D'etailed
primarily via Milestone Design
Reviews is not sufficient CSCI Code &

Unit-Test
FQT
Integration
Segment System
Test Test

Failure

RISKs
Over-reliance on Industry
for software Development

Gov’'t sw engineer
participation during sw
development is minimal

Number of Systems that fail
10C testing is increasing

Gov'tis losing its applied
software development
expertise

Figure 3. Current Acquisition Approach

Current State: Results

The increase in DoD/Navy SW intensive warfare system cost, schedule, and
technical performance failures over the past 20 years are well documented in numerous
reports and studies from organizations such as the Defense Science Board (DSB), the
Government Accountability Office (GAO), Crosstalk, and Assistant Secretary of the Navy
Research Development and Acquisition (ASN/RDA). Figure 4 summarizes some of the key
studies and their cost, schedule, and quality metrics.
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The November 2002 Report of the DSB Task Force on Defense Software reported:
= Only 16% of programs are completed on schedule and within budget

= Up to 31% of programs are cancelled and the remaining 53% have cost growth
greater than 89%

» The average final product includes only 61% of the original intended features.

Current State

DOD/Navy SW Acquisition Strategy Results

2008 GAO report
11 DOD program failures
Increased and improved Gov't.
oversight is required

2008 DSB DTE Report
High % of programs fail IOTE

36% RDTE

Budget
Spent on
SW Rework

8 Billion $ Key Factor:-Loss of experienced

management and technical
personnel
2008 SECNAV MEMO

Terminated
64%
60%

DOD must maintain Technical
CrossTalk Schedule expertise at all levels
Article I Cost GAO Report f }
1998 Cost& 2000 2003 2007 2008

16%
Lae &

Delivered

Performance !
Schedule
DSB Report 2007 ASN/RDA Software Process

Improvement Initiative (SPII) As Is Report -
For SW Acquisition Management

-7 Key problems still exist
1. Lack of effective acquisition management
2. Immature acquirer (program offices)

Over
Budget

3. Ineffective requirements management

4. High personnel turnover in the acquiring org.
5. Cost and schedule estimation accuracy

6. Ineffective utilization of EVMS for SW systems
Failure to take advantage of Lessons Learned.

Delivered

Capabilities 61%

84%

* 31% canceled
* 53% have cost Growth over 89%

(1) “Over time, in-house offices of subject matter experts were drastically reduced, and in some cases, disestablished”; (2) “Finally, there
was a loss of a large number of the most experienced management and technical personnel in Government and industry without an
B. adequate replacement pipeline”; (3) “Many IOT&E failures have been due to lack of operational suitability.”
(Report of the Defense Science Board [DSB] Task Force on Developmental Test and Evaluation, 2008)

Figure 4. DoD Software System Acquisition Report Findings

In 2004, the GAO reported that the DoD spent 40% of its software development
budget reworking software because of quality related issues (GAO, 2004). In 2008 the DSB
reported that the majority of DoD weapons systems are failing Initial Operational Testing. In
2008, the ASN/RDA SPII SAM focus team published a report that documented the following
critical problems that apply to the vast majority of DoD/Navy SW program acquisition offices:

= Lack of effective management.

= Immature acquirer (program offices).

= [|neffective requirements management.

= High personnel turnover.

= Unrealistic cost and schedule estimates.

= |neffective utilization of Earned Value Management Systems (EVMS) for SW.

= Failure to utilize of lessons learned.
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In 2009, Senator Carl Levin reported that since 2006 nearly half of the DoD’s largest
acquisition programs have exceeded Nun-McCurdy, and that 95 major defense programs
have had their acquisition costs grow by an average of 26% and have experienced an
average schedule delay of almost 2 years.

The DoD has lost the ability and expertise required to consistently successfully team
with industry to acquire SW intensive weapon systems on time and within budget.

Current State: The Devil Is in the Details

Although software has evolved into one of the most complex and critical elements of
mission critical systems, the typical DoD/Navy acquisition strategy tends to treat the
software components as black boxes with the internal software architecture and design
development (and understanding) left almost entirely in the hands of private industry
software engineers. As shown in Figure 5, a typical SW system may include:

= Hundreds to thousands of system level requirements,

» Thousands to tens-of thousands software level requirements,

» Tens to hundreds of external system interfaces,

= Hundreds to tens of thousands computer software components (CSCs),

= Thousands-to tens of thousands internal software interfaces and interactions,
»= Millions to hundreds of millions of logic threads,

= Millions to hundreds of millions of source lines of code (SLOC), and

= Billions of software characters.

And note that all it takes is for single erroneous character within the millions of lines
of SW to cause a total system failure.

System Components Size and Complexity

Devil is in the Detalils

SYSTEM System Component Relative Sizes
| Functional Domain N *====**=====rrsseaares |Functiona| Domain X| Tens ‘ Hundreds Thousands |[Millions
........ Gov't technical insight E
Component Level Component YY only at the Func, Comp, E FD Req’s and I/Fs
or Segment level is not
ff & ’
| Segment Level Segment 2ZZ | suteenon ZBZ?;IE Comp/Seg Req’s and I/Fs

— s Software
SWCSCI SWCSCIH| ..o SWCSCI| components
1 2 #,#H

Gov't SW SMEs must ensure OA req'’s are met at
the most detailed levels of SW design for:

- Open Standards - Maintainability
— Reuse — Interoperability
= Modularity — Composability
- Extensibility

Gov't SW SMEs must understand the technical
design and details for complex:

— Data & File Management

- Threading &Tasking Hierarchy

- Initialization /&Termination

— Time Critical & Deterministic Processing
- Intra & Inter Process Communications

- Fault Processing SLOCs

- Process Prioritization

LOC 2
SLOC XXX, XXX

A single erroneous SLOC/Character can crash the entire system

| Common Hardware and Operating Systems |

Distribution Statement F: Release is not authorized; Further g

Figure 5. System and Software Complexity
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One of the most significant challenges facing the DoD/Navy’s complex software
intensive system acquisition is the rapid rate of change associated with software
technologies, methodologies, processes, processors, and tools. In order for program office
leadership to successfully maintain existing software systems, and acquire nhew software
systems, it is imperative that they have access to in-house technical experts that have
applied expertise with both the older software environments and the latest cutting edge
software technologies and environments.

In addition to having experience working with the latest software technologies,
Government in-house software engineers must also be able to apply these technologies to
the unique, complex, and challenging context of Navy system functional requirements (e.g.,
time critical processing, real-time processing, numerous external and internal hardware and
software interfaces, complex algorithms, safety critical, and nuclear critical). The current
typical acquisition approach limits the government’s technical understanding to a few pages
of high level system and software architecture diagrams, and understanding and
“controlling” the interfaces between the software components only at the highest level of
system abstraction, the Government is not able to maintain corporate technical expertise
required to successfully acquire software intensive systems.

The allocation of all the software architecture, design, code, and test responsibility to
private industry is causing the government to lose the applied SW development experience
and expertise to consistently successfully perform all of the following critical software system
intensive acquisition activities:

» Maintain awareness and expertise in modern SW technologies and
methodologies necessary to understand when/if/how these new technologies
should be utilized;

» Assess industry’s technical approaches, and also provide government developed
technical approaches;

= Evaluate industry’s technical cost and schedule estimates;

= Ensure Open Architecture (OA) design and verify that the OA design is actually
implemented in the SW code;

» Fully understand the technical, cost, and schedule impacts of requirement
changes

= Define and manage SW EVMS;
= Define and utilize SW metrics-based control processes; and
= |dentify and manage software risks.

Architecting and designing only at the higher levels of system abstraction (i.e.,
segment, component, and functional domain) is not sufficient for the government to maintain
applied SW expertise. The amount of required expertise, experience, and effort required to
successfully architect and design the software components increases at each lower level of
system decomposition. An applied in-depth understanding of software technologies and
methodologies is necessary to architect, design, and implement the software components at
the CSClI level and below. The government must understand the sub-component SW
elements to successfully address the following technical challenges:

= Asynchronous real-time event processing,

= Time Critical (milli/micro/nano second) accuracy and timing,
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» Safety Critical requirements,

*= Anti-Tampering and Information Assurance protection,
= Data Security/Classification protection and segregation,
= 24/7 system reliability and system accessibility, and

» Protection against Cyber-Attacks.

The typical acquisition approach of Milestone reviews provide too little insight and
occur too late in the acquisition schedule as the damage has already been done. Many
“design” reviews now focus more on compliance to SW processes versus actually providing
an in-depth review of the SW architecture/design/code. Even if private industry provides a
detailed and thorough presentation of their software architecture and design at the milestone
reviews, the government typically, except for a few rare cases, lacks the applied in-house
software experience and expertise to ensure the software components meet all OA
objectives including modularity, scalability, reliability, maintainability, and quality; and ensure
the implementation artifacts (code) and design artifacts remain consistent with each other. If
the government identifies any significant technical software architecture or design issues
during the milestone review, the contractor typically responds with such severe cost and
schedule impacts that often the only option left is to trade-off planned new capabilities for
significant architecture and design corrections.

Some software intensive programs utilize government in-house software
engineers to participate with industry during software development. This participation is
typically via peer-review during design and code activities. This approach assumes that
Government software engineers will be willing to review other engineer’s work rather than
being responsible for designing and coding software components themselves. The
government cannot attract the best talent, nor sustain highly motivated and high quality
software SMEs by limiting their tasking to looking-over-the-shoulders of industry software
engineers. Government SW engineers must have hands-on development responsibility in
order to maintain expertise.

Future State: SW Acquisition Goals

The primary goal is to improve the DoD/Navy’s ability to consistently deliver high
guality SW intensive weapon systems that fully meet the warfighters’ needs, while also
delivering these systems in both a timely and cost effective manner.

A second major goal, as shown in Figure 6, is to achieve truly Open Architected
systems and move from stove-pipe, proprietary, redundant and non-common systems
towards product line multi-platform non-proprietary common reusable systems and software
components. Achieving truly OA systems will improve system quality, promote competition
and innovation, and reduce cost and schedule.
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Open Architecture and Product

-Line Initiatives

Current Platform Based Stove

-Pipe Systems Future OA Based Product -Line Systems

Platform X

..A-r

System & SW Growth

Proprietary
Non -Common

Platform Y

h

Platform N

System & SW Growth

System & SW Growth

Display
Domain

Common, Reusable,
Scalable, Modular

Sensor
Momt Track
Domain Mgmt

Proprietary
Non -Common

Ship

Doman f|oomain

Control nfrast
Domain

tructure

Middle Ware

Operating System /Hard Ware

Proprietary
Non -Common

Utilizes Standards

Distribution Statement F: Release is notauthorized; Further dis

semination is only directed by NSWCDD or hi

OA based objective architecture that:
Decouples Hardware from Software

Componentizes Software Applications

-based Interfaces to Network

igher authority

Figure 6. Open Architecture Goal

Future State: Team-Based SW Acquisition Approach

In order to achieve these major goals, the DoD/Navy must reconstitute and maintain
a sufficient level of SW expertise with the applied experience required to team with Industry
and address the numerous SW development technical challenges. Figures 7 and 8
comprise a high-level model of an alternative SW acquisition approach that enables the
government to maintain applied SW engineering expertise.

Concept of Operations
System Requirements
System Architecture
System Interfaces

Work Share Percentage

Requirements development

Reusable
Components

Requirements
Architecture and Design
Interfaces

System Design and Development
Milestone Reviews

| G —

System Integration
System Testing / Certification
Operational Support

Reusable
Components

System Integration and Test/
Operations and Support
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Figure 7. Alternative SW Acquisition Approach
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Open Architecture Initiative

Gov’t develops a small subset of the sw components to invest in the
goVv’'t acquisition workforce at no additional cost to the programs

Future OA Based Product Line Systems

Gov’t contracts out modular components to promote competition
between large and small industry partners

Common, Reusable,
Scalable, Modular

Gov'towns the
engineering
artifacts in the
—4ibrary CAL

Vehicle

Control
Display Boman Gov't owns

Weapon the System Arch,
L Software Arch, and

Critical Functional Domain Component
Software Architecture, Interfaces & Elements

I:I I:I I:I I:I [comai Infgrg‘rfostes Cost
(][] ] T | e
Platform N Middle Ware H,?,Scf%%e SIW
- D D D D Operating System /Hard Ware
= L LI T
[ ][] ][]

i i . . . .
0A Objectives _ . . OA based objective architecture that:
- Transition from Stove  -Pipes to Product Lines % Decouples Hardware from Software
- Reduce Cost . @ Utilizes Standards -based Interfaces to Network
- Promote Competition & Innovation & Componentizes Software Applications
- Deliver High Quality Reliable Systems

Distribution Statement F: Release is not authorized; Further dis ~ semination is only directed by NSWCDD or higher authority.

Figure 8. Government SW Development

The key differences between this SW acquisition approach and the typical approach
is that the government SW engineers are responsible for developing and delivering a subset
of the mission critical tactical system and software components. Government in-house SW
engineers are responsible for developing and delivering the associated technical artifacts for
their SW components, including requirements specifications, architecture and design
documents, code, and test procedures. Note that Industry will still develop the vast majority
of the SW components and artifacts.

The government SW engineers are also responsible for providing the critical
management products as well including development process documents, metrics,
schedules, cost/schedule progress (EVMS), interdependencies, and risks. This is required to
develop and maintain in-house SW SMEs with the applied experience required to be able to
successfully architect, design, and manage (accurately estimate and track cost, schedule,
and risk) the software development effort at all levels of software intensive system
decomposition (Functional Domain, Component, Segment, CSCI, and down to the CSCI
sub-component Object and Class level).

The government SW engineers are given the opportunity to provide SW prototypes
and advanced technology and methodology approaches during the pre-milestone A and B
acquisition phases.
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The SW artifacts (requirement specs, design documents, code, etc.) are developed
by Integrated Government and Industry SW development teams that utilize cross
organizational design/code peer reviews to ensure high quality products and conformance to
best-practices.

The government SW Development engineers have the same expectations and
requirements relative to cost, schedule and technical performance as their industry peers.
System testing is performed by an independent government team with a separate
management chain of command from the government SW team.

By assigning actual SW development responsibility to in-house engineers, the
government can reconstitute and maintain the SW expertise pipe-line as shown in figure 9,
and thereby develop the senior level SW expertise required to perform as peer level team-
mates with Industry. This approach will provide in-house software SMEs that maintain
applied experience and corporate knowledge (as the system evolves and as some of the
component development is conducted by different industry organizations over time) with:

= Complex system and software functional requirements such as: Safety critical,
Mission critical, Complex external and internal interfaces, Real-time processing
Security sensitive data processing, and Complex algorithms;

» Latest software technologies and methodologies; and

= Applied open architecture (modular, scalable, reusable, maintainable, and

A unedSligble)sofhwalg design and implementation at the subrGampeRentclevadesiip

H > ]
| Technical Path i Challenge 1 \ Program & Line Management:
O M e eeenaccn, TS SAOIN Department Head (500+)
HE: Challenge 2 : Program Managers for PEOs

i Maintaining Navy in-house SW expertise requires that Management: System(s) Level

i an appropriate subset of critical SW be developed in- Division (100 to 250) Head >
E i house. There is no well defined criteria or process for Warfare Center Program Manager

+ assigning sw development to in-house engineers. ‘I
X -------------------------------------------------------------- Techn|ca| Leadersmp and oVers|ght I
P Management: COmpOnent Level Systems and Domain Level I
E Branch (25 to 40) Head - AoA Leadership and Execution "

-Cost and Schedule Assessment
R Management: CSCI(s) Level -Tech Approach Leadership & Approval 3
T SW Group (4 to 10) Leadership “TECHNICAL ASSIGNMENT LOOP-BACK”
|
S Segment and Component Level Development
- Lead Architecture Design and Implementation
E - Cross Organization/Function IPT Leadership and Participation
- Lead Technology insertion
Computer SW Configuration Item (CSCI)
- Lead CSCI Architecture Design and Code

lE) CSC Level - Cross Discipline IPT participation

. - Complex Tech Problem Resolution
w | - Small Changes | P | Senior Level SW Experts

1to2years | 2to 8 years I 8 years + Time

Figure 9. SW Expertise Pipeline Future State: Success Examples

The alternative government and industry SW development team acquisition
approach described in the previous section has been successfully utilized for over 50 years
by the Naval Surface Warfare Center Dahlgren Division (NSWCDD) for various strategic and
tactical weapon and fire control missile and gun systems. For example, NSWCDD
government software engineers have been, and still are, responsible for the architecting,

)
.
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designing, coding and testing of many of the most critical and complex (e.g., safety critical,
real-time, highly complex algorithms, external and internal interface functionality) software
components for programs such as the Tactical Tomahawk Weapon Control System
(TTWCS).

The government SW engineers have successfully worked with private industry SW
engineers as an integrated SW development team. The cost, schedule, and technical
performance of these SW IPTs have been consistently exceptional over multiple decades as
compared to the vast majority of complex weapon system programs that have relied
primarily on industry for the SW development and have failed (per the references and
metrics provided previously). The TTWCS SW IPT has been consistently successful in
meeting the SW technical challenges and future state goals as previously described in this
paper. Some specific examples are provided in the following paragraphs.

Over the past several decades, the TTWCS SW IPT has consistently successfully
delivered software upgraded to incorporate and integrate the latest SW technologies;
evolving from Mil-spec processors (ROLM 1666) to modern processors (HP744, X86); from
mil-spec operating system (RMX/RDOS) to open system OS (LINUX); from first generation
programming languages (Assembly, Fortran) to modern languages (Ada, Java, C, C++).

The SW IPT has successfully incorporated new SW development methodologies;
transitioning from functional design to object-oriented design, from waterfall development to
spiral/increment development; from human-only generated coding to graphic-user-interface
and auto-code generation tools; from point-to-point interfaces to FDDI/ETHERNET H/W and
SOA-based SW interfaces.

The TTWCS IP has achieved and demonstrated Open Architecture design and
implementation. As shown in Figure 10, the TTWCS SW engineers utilized object-oriented
design to achieve scalability and reusability with regards to the goal of easily interfacing with
multiple platforms and their unique launching systems. The TTWCS System has been easily
upgraded to support not just US Surface Ship Vertical Launching Systems, but also US
Submarine and United Kingdom Royal Navy Submarine platforms. When the TTWC system
was recently upgraded to interface with the SSGN platform, within less than a year the
government SW engineers were able to define the SW req’s, document the design
modifications, implement and test the associated new Launcher Interface code changes. In
addition, SW Components were reused from the TTWCS SW within the SSGN Launching
System software which resulted in a faster than usual successful integration of the two
systems.

The TTWCS system has successfully met interdependency deliveries with the
Tomahawk missile segment upgrades and passed the vast majority of its Initial Operational
Test Events.

The resulting quality of the TTWCS SW has been consistently high with the
integrated SW meeting all KPPs and with SW quality consistently averaging little over 1
Defect/KSLOC. And more importantly, the TTWCS software developed by the government
and industry team has performed exceptionally well in tactical operations.
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Open Architecture Achieved at the CSCI and Class Level

| Combat System |
Functional Domain Level T
| 1 | 1 | 1 1 | 1 1
External Sensor Ship Display Track Command Weapon Vehicle Infrastructure Support
Comm’s Mngmnt Control Mngmnt Control Mngmnt Control
|
Component level Tomahawk Weapon System
Component
1
| L |
Segment level Mission Planning Weapon Control System Missile
Segment Segment Segment
CSCl level T
Command Engagement Display Missile Inter-LAN Sim’s Training Operating Common Support
and Control Manager Layer Manager Comm’s Manager Environment Services Services
cscl CsClI CsClI CsClI CSClI CsClI CscClI CsClI CSClI CSClI

Surface Platform Launcher A |

Class/Object level /

MM
Launcher
Object

Object Oriented Design Platform & Launcher
Reusable, Scalable, Maintainable Unique Objects

SiEe PR Lamenes B | Open Architecture Achieved at
The CSCI / Object Level.

Submarine Platform Launcher N |

*Must maintain Gov’t
SME expertise at this level

| FMS Platform Launcher X |

Figure 10. Open Architecture Design

In addition to working for the large (multi-million source lines of code), multi-year
TTWCS development effort; the industry and government SW team approach has also been
demonstrated to also work well for rapid development efforts. Government engineers have
teamed with industry to utilize agile SW development methodology to successfully deliver
the integrated sensor and weapon capabilities for marine/army vehicles such as Gunslinger,
Full Spectrum Effects Platform (FSEP), and Wolfpack. This integrated agile development
team has also been utilized for the Naval Expeditionary Overwatch (NEO) Intelligence,
Surveillance, and Reconnaissance (ISR) systems. These rapid development efforts were
lead by government engineers that quickly assessed and integrated multi-vendor hardware
and software technologies to provide the deployed warfighters with much needed
capabilities that met emergent mission critical needs.

Future State: Team-Based SW Development Benefits

As demonstrated by the consistent success of the TTWCS, SLBM, and Rapid
Development weapon programs highlighted in the previous section, the government and
industry SW development team model is not just a theory. There are many benefits to
utilizing this SW acquisition approach. The senior level government SW engineers are
capable of working with industry to address the significant SW challenges that include:

Designing and implementing truly Open Architected systems that fully meet the
goals of standardized interfaces, scalability, reliability, portability, modularity and reusability;
and thereby lead to higher system quality while also reducing cost and schedule.
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= Successfully assessing and rapidly integrating the most advanced software
technologies and methodologies into the SW development processes,
environments and systems.

= Successfully integrating the complex mix of legacy SW components, new
Commercial-Off-The-Shelf (COTS) SW and hardware components and
DoD/Navy developed highly specialized SW components to provide integrated
net-centric systems that can execute as systems-of-systems and fully meet
mission level objectives and KPPs.

= Delivering systems with demonstrated Information Assurance (I1A) and protection
against SW-based Cyber-Attacks, while maximizing the utilization of COTS and
Net-Centric architectures.

In addition to addressing the technical challenges above, the reconstitution of in-
house SW expertise will also enable mitigation of the following key problems identified in the
ASN/RDA SPIl SAM AS-IS and TO-BE State Reports.

= The Program Offices will have access to in-house SW experts with the technical
and acquisition process experience to aid the program offices in managing the
industry development teams.

» The in-house experts will have the applied knowledge to assess industry
technical approaches and also their SW development processes. This includes
having in-house experience and metrics from SW cost and schedule estimates
and thereby be able to provide support for independent cost and schedule
assessments.

= The in-house SW experts will have applied experience with developing and
implementing system requirements at all levels, and this will enable them to
support requirement management and volatility risk reduction.

= The government SW engineers will have in-depth knowledge of various weapon
system architectures and maintain the corporate knowledge required to mitigate
the risk of program office leadership and personnel turnover.

= The in-house SW engineers will have applied experience with EVMS and can aid
the program offices in setting up realistic and meaningful SW-based EVMS
processes and tools.

= By maintaining SW engineers with applied experience in both previous and
current complex SW development efforts, the program offices will have a source
of objective lessons learned and metrics that can be applied to future SW
development process improvement.

Another challenge of relying on private industry for 100% of the software
development is that it leaves the program office with no leverage over the contractor; and
with very few schedule, cost or performance risk mitigation strategies when the private
contractor is failing to meet the program needs. By the time the program office realizes the
contractor has significant problems, the program is in “too deep” with that company to have
any other choice than to continue funding the poor performing contractor and hope for the
best.

Firing the contractor and transferring the work to another private industry contractor
is rarely a viable option. The impact to cost and schedule is such that the only risk mitigation
options include:
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= Significantly increasing funding

= Significantly delaying the schedule

= Significantly reducing or eliminating planned capabilities
= Canceling the program

By establishing and maintaining integrated SW development teams, the program
office leadership will have the option to augment the contractor SW team with on-site
government SW engineers, or transfer the responsibility for SW component development
from the contractor to the Government. This can be accomplished easily as the Government
software engineers are part of the software development team from the beginning. There
will be no need to perform a costly re-competition to assign the work to another private
industry team that would be unfamiliar with the program requirements and plan. Under the
proposed new software acquisition strategy, the Government would have contracts in place
that specify all developed system artifacts become the property of the US Government. This
mitigation technique only accelerates the delivery. There is of course still some added
schedule risk as the in-house team must work with the contractor to transfer all necessary
artifacts to assume full development responsibility. If the program office and development
items established an Integrated Development Environment (IDE) however, this transfer of
artifact responsibility is relatively easy.

Program offices will also have the option of directing the Government in-house
software experts to provide onsite support to aid the contractor in recovering schedule
progress or resolving technical problems. Given the DoD approach for rotating the military
leaders to gain a wide range of experiences, it is common for a software intensive system to
have acquisition program leadership personnel that have no significant training or, more
importantly, any applied experience in software engineering. A closely related challenge is
that acquisition program office leadership transition may occur at any point during the
system development effort.

A single Program manager may not manage the system acquisition and
development program from the beginning (version content definition) completely through to
the end (through IOC). The development organizations are faced with the challenge of still
meeting the previously defined development milestones and delivery dates, while
simultaneously changing organizational structures, reporting chain of commands, tasking
priority changes, funding reallocation, and development process changes directed by the
new leadership. Maintaining an experienced Government SW development organization
mitigates the impact of frequent senior leadership changes. The experienced SW
development team can provide the following benefits to the acquisition office’s new
leadership:

= Maintain critical system functional, architectural, and design corporate knowledge

» Aid the new leadership in quickly coming up to speed on the history of the
program, the system’s architecture and functionality, the various development
organization’s roles and responsibilities, current development process, and
status of the current development efforts (schedule, progress, and risk)

» Provide impact assessment for proposed organizational and/or process changes

= Perform the Technical Authority responsibilities for those leaders without
extensive training or applied experience in software intensive systems
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Future State: Establishing the Pipe-Line

The DoD/Navy must re-assume leadership of software architecture and design.
Government software architecture and technical authority must be demonstrated not just at
the highest system composition level (i.e., Objective Architecture Functional Domain level),
but must extend down into lower critical sub-component levels as well as illustrated in Figure
10. In-house software SMEs should serve as the software technical authority and the
software architects, and lead critical software sub-element development IPTs.

The DoD/Navy must develop and document a software acquisition improvement
vision with a quantifiable goal. Critical weapon and warfare system program offices should
work with the in-house software development organizations to develop transition plans to
achieve the vision goals. This software expertise pipeline must be continually fed and
maintained. In order to attract and keep the best and brightest software engineers, the
Government must offer:

= Challenging software development and leadership responsibilities

= Opportunities of architecting, designing and implementing solutions to the most
complex types of system functional capabilities and problems

= Opportunities to utilize the latest software technologies, methodologies,
processes, tools

Government engineers should not be limited to developing tactical software only
(where tactical software is defined as software utilized with delivered warfighting systems
with strategic or tactical mission critical requirements). They must stay abreast and have
applied expertise with all the latest software technologies. In addition to performing tactical
SW development, another way to achieve this goal is to assign non-tactical (e.g., system or
architecture modeling software, simulation software, testing software, media generation
software, data distribution software) to in-house engineers. It is often possible to use the
latest software development technologies and methodologies for non-tactical software as
the acquisition cycle may be much shorter and the certification process less stringent than
for tactical systems

Development of non-tactical and non-critical software components can serve as a
test bed and as a cost, schedule, and technical performance risk mitigation strategy for
determining if new software technology is of sufficient maturity and capability to be
incorporated into the current or next version of critical tactical system(s). The two key
guestions that must be addressed when determining what software should be assigned to a
Government software development organization are:

1. Will this assignment help maintain the software expertise pipeline?

1. Wil this assignment maintain corporate expertise and mitigate the
cost, schedule, and/or technical performance risks of existing or future
systems?

As directed in the 2008 Mr. Donald Winter SECDEF memo: "This combination of
personnel reductions and reduced RDT&E has seriously eroded the Department's domain
knowledge and produced an over-reliance on contractors to perform core in-house technical
functions. This environment has lead to outsourcing the "hands-on" work that is needed in-
house, to acquire the Nations best science and engineering talent and to equip them to
meet the challenges of the future Navy." And "In order to acquire DoN platforms and
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weapons systems in a responsible manner, it is imperative the DoN maintain technical
domain expertise at all levels of the acquisition infrastructure.”

The current undefined, undocumented, non-standardized, and non-disciplined “ad
hoc” assignment of SW development to in-house SW development organizations is
insufficient to achieve and maintain the much needed SW expertise pipe-line. The
DoD/Navy should develop a well defined and documented software development
assessment and assignment process and criteria. This process and criteria will be utilized by
software intensive system acquisition program offices to assign software development
responsibility to integrated government and software development teams.
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Enabling Software Acquisition Improvement

Executive Summary

Current Future Trend Goals
Trends
Reduce the Rate of Increase of SW Size and Complexity
by Developing Truly Open Architecture Based Software

Gov'i SW Components

Expertise

Reconstitute Gov't In-House SW SMEs and Leadership to
SW Size & 4 \mprove SW Acquisition Management and Success.

Complexity Utilize Gov't and Industry SW Integrated Product teams
Decrease the % of DoD / Navy System Cost, Schedule,
W and Technical Performance Failures
Acquisition
Failures*
Current Future Trend Goals
Trends
* Failures

YR 2000: 84% of programs are late and over budget, and deliveries include only 61% of planned capabilities*
YR 2004: 40% ($8 Billion) of DoD RDT&E Budget was spent on reworking software due to quality issues**
YR 2009: DOD’s 95 major defense acquisition programs have an average cost growth of 26% and an average schedule delay of almost 2 years***

Improvement Recommendations
1. Reconstitute the Navy’s in-house applied sw development expertise and Leadership

2. Utilize government and industry software development Integrated Product Teams
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CURRENT STATE CHALLENGES

Unclassified

L 4

Designing and implementing truly Open Architected systems
- standardized interfaces, scalable, reliable, portable, modular

Assessing, successfully utilizing, and rapidly integrating the most advanced software
technologies and methddologies:

- Model Driven Architectures, Service Oriented Architectures (SOA), multi-core parallel.
rocessing, automated code generation, cloud computing, next géneration programming
anguages, and agile development processes.

Integrating the mix of legacy and modern SW and HW components

- new Commercial-Off-The-Shelf (COTS) SW & HW components and DoD/Navy developed highly
specialized and unique components

- Achieving integrated net-centric systems composed of hundreds-of-millions (possibl%_billi_ons) of
lines of code that can execute as Systems-of-systems and fully meet mission level objectives and
Key Performance Parameters (KPPS).

Achieving_ Information Assurance (IA) and protection against SW based Cyber-Attacks
while maXimizing COTS utilization and Net-Centric communications.

Maintaining government corporate knowledge of the system architecture, design and
technology utilization as the responsibility for system and software devefopme_nt
tranlsmons among different private industry organizations during the program life-
cycle.
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SW Acquisition Approach
Current State

Science and Technology

Concept Development
Improvement
System Requirements /
Software Arch, Design, Code & Test
Software Integration & Test
IP— .
ystem [ntegration, Testing, & Cert

+ Software size, complexity, and reliance is continuing to grow within DoD/Navy critical systems

Software Engineering

System Development Activities

+ DoD/Navy is failing to consistently successfully acquire software intensive systems
- YR 2000: 84% of programs are late and over budget, and deliveries include only 61% of planned capabilities*
YR 2004: 40% ($8 Billion) of DoD RDT&E Budget was spent on reworking software due to quality issues**

YR 2009: DOD’s 95 major defense acquisition programs have seen their costs grow by an average of 26% and
experienced an average schedule delay of almost 2 years***

+ DOD/Navy is losing its in-house applied software engineering and development expertise

* 2000 Defense Science Board (DSB) Task Force on Defense Software Report
** 2004 General Accountability Office Report

*** 2009 Opening Statement of Senator Carl Levin at Senate Armed Services Committee Hearing, March 3, 2009

Unclassified Distribution Statement A: Approved for public release; distril



Current System Acquisition Strategy

Roles and Responsibilities

Software Requirements
Software Architecture and Design

Concept of Operations
System Requirements

System Integration
System Testing / Certification

(b) . .
| System Architecture Software Interfaces Operational Support
g System Interfaces
8 Rapid NON-Reusable
CT) Prototypes Components
o
(D)
S
©
L
0p]
X
| -
=
Requirements development System Design and Development System Integration and Test/
Milestone Reviews Operations and Support

CURRENT STATE CHARACTERISTICS:

*Government relies primarily on Industry for: System Requirements Definition,
System and Software Architecture, System and Software Design and Development.
*Non-open systems.

*Proprietary system artifacts.
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Current State

Typical Software Acquisitige

FOC

Technology B Engineering and Manufacturing Dev Production and Operations and
Development Deployment Support

Materiel
Solutions

[ MR | AsR ] sRR I pDR | sRR ] | sSsFR || swrr J] | PR || cor |l TRR || PRR | | OTRR |
DoD/ASN/RDA Policies Call for Gov't SMEs to Define System Req’s, Support Milestone Reviews, and Validate the SW Artifacts Developed by Industry

Software Development Activities Conducted Primarily
During the System Development and Demo Phase

Design
Unit-Test
FQT
Integration
Segment
Test

“The combination of personnel reductions and reduced RDT&E has seriously eroded the Department’s domain knowledge and produced an over
reliance on contractors to perform core in-house technical functions
-Department of the Navy Acquisition, D. Winter: SECNAV Memo Dated 10 Oct 08

RISKs
Over-reliance on Industry
for software Development

Gov't participation
primarily via Milestone
Reviews is not sufficient

Gov't sw engineer
participation during sw
development is minimal

Number of Systems that fail
IOC testing is increasing

Gov'tis losing its applied
software development
expertise
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In-House Software Expertise Pipeline

Line and Program Management Path i Challenge 1 : Domain and System Level Leadership
H > i Non SW Background :
I e e e e e e e e e e e e ==
| Technical Path Program & Line Management:
G > Department Head (500+)
H B: challenge 2 Program Managers for PEOs
Maintaining _Navy in-house SW expgrtise requires th_at an appropriate Management: System(s) Level
E sqbsgt of critical SW be d(_ave_loped in-house. There is no well deflned . Division (100 to 250) Head
: criteria or process for assigning sw development to in-house engineers. Warfare Center Program Manager >
: : _ 1
X Technical Leadership and Oversight
P Management: Component Level Branch (25 Systems and Domain Level I
to 40) Head - AOA Leadership and Execution |
E -Cost and Schedule Assessment I
R -Tech Approach Leadership & Approval I
Management: CSCI(s) Level = = = = e e e e = = = e = = = _V
T SW Group (4 to 10) Leadership “TECHNICAL ASSIGNMENT LOOP-BACK”
I
Segment and Component Level Development
S - Lead Architecture Design and Implementation
- Cross Organization/Function IPT Leadership and Participation
E - Lead Technology insertion
Computer SW Configuration ltem (CSCI)
- Lead CSCI Architecture Design and Code
L - Cross Discipline IPT participation
0 CSC Level - Complex Tech Problem Resolution
- Small Changes
w Senior Level SW Experts

1to 2 years 2 10 8 years 8 years + Time

“In order to acquire the DON platforms and weapons systems in a responsible manner, it is imperative the DoN maintain technical domain expertise at all levels of the
acquisition infrastructure”.

-Department of the Navy Acquisition, D. Winter: SECNAV Memo Dated 10 Oct 08
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Future State Goal

Open Architecture based Products:

Current Platform Based Stove-Pipe Systems Future Product-Line Systems
Common, Reusable,
Platform X Scalable, Modular
ﬁ _ Proprietary
Non-Common
System & SW Growth e
(E:étr;s]rmngl Display Control
P|atf0rm Y Domain Domain Domain
Weapon
Mgmt
el e— . venser - frrack fcomm| 22720
Proprietary Domzin vigmt Jconrd
Non-Common - Support
System & SW Growth (D:o'n"m rasrooe]
omain N pomain

Middle Ware

Operating System / Hard Ware

Platform N
Proprietary
Non-Common
System & SW Growth
Objectives

- Reduce Cost

- Transition from Stove-Pipes to Product Lines

- Promote Competition & Innovation
- Deliver High Quality Reliable Systems

Unclassified

Distribution Statement A: Approved for public release; distril



Future State Challenge:

Maintaining Corporate Knowledge of Objective Architecture

+ How does the Navy maintain corporate knowledge and ownership of
the Objective Architecture as the system evolves over time and is
required to support numerous different platforms?

Platform X

Non-Common
System & SW Growth

#..
£ 2
L2
/ .

Platform Y

Non-Common
System & SW Growth

|

OA Based

Platform N Future
Non-Common State
System & SW Growth

Stove Pipe Based
Current State
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Future State Challenge:

Open Architecture Software

Composability

The System Provides Recombinant
Components that can be Selected
and Assembled in Various Combinations
to Satisfy Specific Requirements

Interoperability

Ability of Two or More Subsystem
to Exchange Information and Utilize
that Information

v

Open Standards

Standards that are Widely Used,
Consensus Based, Published and
Maintained by Recognized Industry

Standards Organizations

These OA “ILITIES” Cannot be Easily Verified by System Testing

Diagram Key

—> is Enabled by
..... » is Facilitated by

Maintainability

The Ease With Which Maintenance of
a Functional Unit can be Performed in
Accordance With Prescribed Requirements

Extensibility

Ability to add new Capabilities to System
Components, or to add Components
and Subsystems to a System

!

Modularity

Partitioning into Discrete, Scalable,
and Self-Contained Units of Functionality,
With Well Defined Interfaces

Government In-House SW Expertise Insight Into

Design and Code is Required to Ensure Reusable Software

Designing and Coding for These “ILITIES” is the Key to Saving Significant $$$$$$$$

* Reference: OA Architectural Principles and Guidelines v 1.5.6, 2008, IBM, Eric M. Nelson, Acquisition Community Website (ACC) DAU Navy OA Website
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Future State Challenge: Components Size and Complexity

Devil is In the Detalls

SYSTEM

Functional Domain N _ =========ssesssannaaes Functional Domain X

System Component Relative Sizes

Hundreds | Thousands [Millions

Gov't technical insight
only at the Func, Comp,
or Segment level is not

sufficient to ensure & Comp/Seqa Red’s and I/Fs
Segment ZZZ mest OA goals p/o€g Req

FD Req’s and I/Fs

MO

Component Level Component YY

Segment Level

SW CSCl = o R, SW CSCl
1 2 # f

Gov't SW SMEs must ensure OA req’s are met at the
most detailed levels of SW design for:

Software
Components

Aixajdwo) Jo [anaT]

- Open Standards - Maintainability
Cl T s(ca)lcjjielzarity - Interoperability
XXX ~ Extensibiliy Composability
\ Gov't SW SMEs must understand the technical design
and details for complex:
- Data & File Management
BJECT - Threading &Tasking Hierarchy
\\ XXX - Initialization /&Termination -
\ - Time Ciritical & Deterministic Processing Q
: - Intra & Inter Process Communications -
(B /F)'(l)‘i; - Fault Processing
SLOC 1 : - Process Prioritization
SHoC? SLOCs
SLOC XXX, XXX

A single erroneous SLOC/Character can crash the entire system

Common Hardware and Operating Systems
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OA Success Example

Open Architecture Achieved at the CSCl and Class Level

Combat System
Functional Domain Level
| 1 ] l l | ] 1 1
External Sensor Ship Display Track Command Vehicle Infrastructure Support
Comm’s Mngmnt Control Mngmnt Control Control

Component level

| |
Segment level Mission Planning Missile
Segment Segment
CSCl level
Command Engagement Display Inter-LAN Sim’s Training Operating Common Support
and Control Manager Layer Comm’s Manager Environment Services Services
CSClI CSCl CSClI CsClI CscCl CsCl CsCl CsCl CsCl

Class/Object level

Open Architecture Achieved at
The CSCI / Object Level.

*Must maintain Gov’t
SME expertise at this level

Object Oriented Design Platform & Launcher
Reusable, Scalable, Maintainable Unique Objects
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Alternative System Acquisition: Integrated Team
Roles and Responsibilities

Concept of Operations Software Requ_i rements _ System Integration
System Requirements Software Architecture and Design System Testing / Certification
System Architecture Software Interfaces Operational Support

System Interfaces

Reusable

Components Reusable

Components
< ———)

(b)
(@)
©
—
C
O]
(&)
-
()
al
(D)
| -
©
e
0p]
X
-
=

Requirements development System Design and Development System Integration and Test/
Milestone Reviews Operations and Support
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Integrated Gov’t and Industry Development Teams

Accountability

+ Well defined and documented roles and responsibilities

+ Common set of well documented cost, schedule, and performance expectations
- Cost and schedule Variance (CPI/SPI) Thresholds and Goals
- Quantified Key Performance Parameters and Software Quality goals

¢ Common set of well documented system development processes and metrics
- Business Processes and Technical Processes

+ [ntegrated Master Schedule (IMS) with well defined and agreed to interdependency products
and-associated delivery dates

+ Proactive and attentive integrated team management of cost, schedule and technical
performance

- Frequent regular periodic team communication and risk assessment / management
+ Gov't test team is independent from government sw development team

- Separate management chains

- Test team has direct line of reporting to the Program Office

+ Utilization of Milestone Reviews with Independent Competency Experts
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Recommendations

¢ Reconstitute the government in-house Software Expertise Pipe-line

» Work with Navy senior leaders to define the vision, roles and

responsibilities of in-house software development organizations

¢ Develop and execute the transition plan(s) to accomplish the vision

Develop and maintain in-house technical experts who can lead and
participate within integrated government and industry software
development teams that utilize best-practice based technical and

business processes to provide high quality and reliable War-fighter
systems that fully meet cost, schedule, and technical performance




Back-Up

+ References
¢ Open Architecture Characteristics
¢ Current Typical SW Acquisition Strategy

¢ Deuvil is in the Detalls (System Decomposition)
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System Acquisition / Development

Key Elements for Success

3 Key Execution Elements Government In-House Expertise Pipeline

r i |
Line and Program Managament Path ! Challenge 1 ] Domaln and System Level Leadership
H —_— 1 Mon 8W Background |
| Technical Path ' K‘ Program & Line Management:
& S —— Department Head (G00+)
H : Challenge 2 Program Managers for PEO:
¢ Maintaining Navy in-house SW expertics requires that Management: Systemis) Level
i an appropriate subset of critical SW be developed In- Division (100 to 260) Head
: house. There is no defined criterin or process for Viarfare Cantar Program Manager
E H igning sw to in-houee angi r |
Xy Technical Leadership and Oversight |
P Managemant: Component Lavel Systems and Domain Level
I n- h ouse E Branch (23 to 40) Head - AsA Leadership and Execution !
. -Costand Schedule Assessment
M et r I C S H an d S -O n _? Management: CSCHs) Level Ty ;TEhjpEou_ch_uu_liezhE “'_AP_FW:‘I_J
: . SW Group (4 to 10) Leadership “TECHNICAL ASSIGNMENT LOOP-BACK"
b as ed WO rl d CI as S Su bJ eCt M atter ‘IS Segment and Companent Lavel Developmant
- Lead e Delgn and
processes | Products Experts (SMESs) E " Crass OrgenizstionfFuntion 1PT Lvaderhip and Patiipe
Lead Technology insertion
Cemputer SW Configuration lem (CSCI)
- Lead CBCI Architeeture Design and Code
lC_l CaEC Level = Crozs Dlzcipline IPT parlelpation
el Small Changes I - Complez Tech Problem Resolution I Senlor Level W Experts

1to2years | 2to B years | §years + Time
n syste ; imperative the DoN

NAV Memo Dated 10 Oct 08

Integrated Gov't and Industry Development Team

Analysis and Modeling
Concept Development

System Req’s and I/Fs
System Arch / Design

M etrics Based Business Processes

Program Execution

9.0 ,(61.0)

Workforce Alignment
SW Arch, Design, Code,
CMMI Based SW integration and Test
87.1.(808) Development Processes

System Int & Test
Operational Support

Financial Execution | Cost, Schedule, Tech Performance, Risk M anagement
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Future State

Gov’t and Industry SW Developmeg

—\/
Critical Functional Domain Component < extornal | ooy | Conicol
Software Architecture, Interfaces & Elements Domain Domain
Weapon
G G
Ship Dot
G G Control N nfrastructure \Omtml
Domain N pomain ’221;?”
Decouple
Middle Ware H/W from S/W
G G \ Operating System / Hard Ware
G G
G G Common, Reusable, Scalable, Modular

Government in-house engineers will develop (architect, design, code, test) a subset of the software
Industry software engineers will still develop a majority of the software components
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References

REFRENCES FOR SOFTWAR ACQUISITION IMPROVEMENT

DATE

REPORT / STUDY / MEMORANDUM / POLICY

AUTHOR / SPONSOR

KEY QUOTES / POINTS /| METRICS

OCT 10
2008

SECDEF MEMO:
Department of the Navy Acquisition

SECDEF
Donald. C. Winter

"In order to acquire DON platforms and weapons systems in a
responsible manner, it is imperative the DON maintain technical domain
expertise at all levels of the acquisition infrastructure.”

"This combination of personnel reductions and reduced RDT&E has
seriously eroded the Department's domain knowledge and produced an
over-reliance on contractors to perform core in-house technical functions.
This environment has lead to outsourcing the "hands-on" work that is
needed in-house, to acquire the Nations best science and engineering
talent and to equip them to meet the challenges of the future Navy."

"The fraction of RDT&E funding at each warfare Center and Laboratory
should be maintained at a level sufficient to develop and sustain the
needed technical capabilities of the DON".

NOV 07
2008

Senators Levin and McCain letter to SECDEF

Senator
John McCain

Highlights the need for government in-house technical expertise in the
acquisition workforce, especially in the technical and business domain

NOV 04
2008

ASN/RDA MEMO: Meeting of the Navy
Laboratory/Center Competency Group

ASN/RDA PCD
James E. Thomsen

"...strategic imperatives that | have received from the ASN(RDA&A) and
SECNAV..."

STRATEGIC OBJECTIVE 1: Reverse the over-reliance on contractors
performing core Navy acquisition functions.

STRATEGIC OBJECTIVE 2: Stewardship of the Navy's Laboraties and
Warfare Centers to ensure long term health and effectiveness.

STRATEGIC OBJECTIVE 4: Identify and develop skilled Program
Managers and their successors

DEC 05
2008

ASN/RDA MEMO:
Strategy to Balance Acquisition In-house and
Contractor Support Capabilities

ASN/RDA PCD
James E. Thomsen

"l expect growth in the organic acquisition workforce, largely offset by a
corresponding decrease in outsourced core acquisition (technical and
business) functions. | request that each PEO/SYSCOM team submit a
time-phased strategy to increase acquisition organic capabilities by
reducing dependence on outsourced core acquisition functions."

Unclassified
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ASN/RDA MEMO: ASN/RDA Directs all programs to implement the following core set of metrics:
2009 DON Software Measurement Policy for Software John S. Thrackrah * Software Size
Intensive Systems « Cost/Schedule (WBS Focus on Software)

* Software quality
* Software Organization

MAY Report of the Defense Science Board (DSB) Task Office of the Under " In recent years, there has been a dramatic increase in the numbers of
2008 Force on Developmental Test and Evaluation Secretary of Defense for |systems not meeting suitability requirements during IOT&E"."
Acquisition, Technology
and Logistics "there was a loss of a large number of the most experienced
management and technical personnel ...without an adequate replacement
pipeline"”

"changes in developmental test and evaluation alone could not remedy
poor program formulation™.

"sequential workforce cuts in the last ten years had a significant adverse
impact on the DOD acquisition capability". "A significant amount of
developmental testing is currently performed without needed degree of
government involvement or oversight"

NOV Report of the Defense Science Board (DSB) Task Office of the Under KEY FINDINGS/METRICS

2000 Force on Defense Software Secretary of Defense for |(from review of 6 major previous DOD-wide studies)
Acquisition and « only 16% of programs complete on schedule and within budget
Technology * 31% of programs are canceled and the remaining 53% have cost growth

greater than 89%
« the average final product includes only 61% of original intended features.

“..from an analysis of 17 major software intensive systems that the level of
team experience with requirements, architecture, and technology, and
team processes and communications patterns on similar systems was the
dominant reason for a projects success or failure..”

"Software is rapidly becoming a significant, if not the most significant,
portion of DOD acquisitions."

"Technology is changing more rapidly than ever before...the changes
make it necessary to stay abreast of the technology, how to apply it, how
to develop, field and operate the systems that use it".

Recommendations.
Improve software skills of acquisition and program management.
Strengthen and stabalize the technology base.
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Focus Team "As-Is" and 'To-Be" State Reports.

FEB Report to Congressional Committees Best Practices: |Government Accounting |Analyzed 11 major DOD weapon Systems.
2008 Increased focus on requirements and oversight Office (GAO)
needed to improve DODs Acquisition Environment "defense contractors poor practices for system engineering activities as
and weapon System Quality (GAO-08294) well as manufacturing and supplier quality problems" contributed to
significant failures wit regards to cost, schedule and technical
performance.
DOD needs to adopt a knowledge based acquisition approach...high
levels of knowledge must be demonstrated at critical decision points in the
product development process
2007 ASN/RDA Software Process Improvement Initiative [ASN/RDA Assessed numerous previously existing DOD/Navy studies and reports;
2008 (SPII) Software Acquisition Management (SAM) Chief Engineer and found the following 7 common SW Intensive System Acquisition

management problems:

Lack of effective acquisition management

Immature acquirer (program offices)

Ineffective requirements management

High personnel turnover in the acquiring organizations
Unrealistic Cost and Schedule Estimates

Ineffective utilization of EVMS for SW

Failure to take advantage of lessons learned

‘To-Be" report recommendations for each of the 7 critical problems ALL
include requiring the government to train and better utilize Subject Matter
Experts (SMESs).
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